
Manitoba-Minnesota Transmission Project (MMTP) Commitment Tracking Table To request accessible formats visit hydro.mb.ca/accessibility.
Version 36 For Quarter Ended October 31, 2025

Updated items noted in bold

Source Phase the Commitment will be Completed Commitment Status
Where the source indicates a Chapter, Pre-construction - To be completed prior to construction Scoping - Work has not commenced
this refers to the Environmental Construction - To be completed during construction In progress - Work has commenced or is partially complete
Impact Statement (EIS) for the Project. Operations & Maintenance - To be completed after operations have commenced On-going - Work continues

On-going or All Phases - Commitment applies to all phases of the project Complete - Commitment has been met
No Longer Applicable - Change in project design or execution Monitoring - if encountered commitment will be executed

No Longer Applicable - Change in project design or execution

Commitment 
ID

Link to Document Source Description Commitment Accountable Lead / 
Team

Phase the Commitment will be 
Completed

Commitment Status Comments

1 NEB Ex.  A81182-11 Environmental 
Socioeconomic Setting

Soil contamination that is encountered during construction will be managed in accordance 
with the Environmental Protection Program (EPP).

Construction Team Construction Complete  

2 NEB Ex.  A81182-14 Fish and Fish Habitat Aggregate materials will not be removed from the bed or bank of any watercourse or 
waterway.

Construction Team Construction Complete

3 NEB Ex.  A81182-14 Fish and Fish Habitat Construction activities surrounding spawning areas in watercourses will take place within 
Reduced Risk Timing Windows.

Construction Team Construction Complete

4 NEB Ex.  A81182-14 Fish and Fish Habitat Construction vehicles, machinery and heavy equipment will not be permitted in 
designated machine-free zones, except at designated crossing locations.

Construction Team Construction Complete

5 NEB Ex.  A81182-14 Fish and Fish Habitat Disturbance to the bed and banks of the watercourses will be limited to the extent 
possible.

Construction Team Construction Complete

6 NEB Ex.  A81182-14 Fish and Fish Habitat Disturbances to waterbodies, shorelines and riparian areas will be rehabilitated 
immediately upon completion of construction activities.

Construction Team Construction Complete

7 NEB Ex.  A81182-14 Fish and Fish Habitat Disturbed riparian areas will be revegetated following completion of works. Construction Team Construction Complete

8 NEB Ex.  A81182-14 Fish and Fish Habitat Drill holes will be sealed as soon as possible in the case of a groundwater level rise. Construction Team Construction Complete

9 NEB Ex.  A81182-14 Fish and Fish Habitat Erosion protection and sediment control measures will be put in place at all Project 
locations where surface drainage is likely to flow into fish-bearing waters.

Construction Team Construction Complete

10 NEB Ex.  A81182-14 Fish and Fish Habitat Grading of the watercourse banks for approaches should not occur. Construction Team Construction Complete
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11 NEB Ex.  A81182-14 Fish and Fish Habitat Buffers and sensitive areas (where applicable) will be clearly marked with stakes or 
flagging tape prior to clearing. 

Construction Team Construction Complete

12 NEB Ex.  A81182-14 Fish and Fish Habitat Shrub and herbaceous understory vegetation along with tree root systems will be retained 
to the greatest extent possible in order to enhance bank stability.

Construction Team Construction Complete

13 NEB Ex.  A81182-14 Fish and Fish Habitat Where riparian areas must be crossed, the work will be carried out under frozen 
conditions. Riparian buffers will be a minimum of 30 m and increase in size based on slope 
of land entering waterway. Within these buffers, shrub and herbaceous understory 
vegetation will be maintained along with trees that do not violate Manitoba Hydro 
Vegetation Clearance Requirements.

Construction Team Construction Complete

14 NEB Ex.  A81182-14 Fish and Fish Habitat Where possible, transmission line approaches and crossings will be perpendicular to the 
watercourse and will avoid unstable features such as meander bends, braided 
watercourses and active floodplains.

Construction Team Construction Complete

15 NEB Ex.  A81182-14 Fish and Fish Habitat Within 30 m of watercourse crossings, removal of riparian vegetation in the right-of-way 
(ROW) will be limited to select plants required to accommodate overhead lines, and 
uprooting of plants will be limited.

Construction Team Construction Complete

16 NEB Ex.  A81182-14 Fish and Fish Habitat Wherever possible, existing trails, roads and cut lines will be used as access routes. Construction and 
Transmission Line 
Maintenance 

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

17 NEB Ex.  A81182-14 Fish and Fish Habitat All waste materials (slash) will be stabilized above the high water mark (HWM) to prevent 
entry into the watercourse.

Construction and 
Transmission Line 
Maintenance 
Teams

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

18 NEB Ex.  A81182-14 Fish and Fish Habitat Application of herbicides will adhere to appropriate general mitigation measures and all 
chemical applications will be conducted by a certified licensed applicator.

Transmission Line 
Maintenance Team

Operations & Maintenance On-going This commitment will continue for the 
operational life of the project.

19 NEB Ex.  A81182-14 Fish and Fish Habitat Herbicides are to be applied in accordance with a Pesticide Use Permit and Pesticide 
Application Requirements for Manitoba Hydro Employees and Contractors Publication.

Transmission Line 
Maintenance Team

Operations & Maintenance On-going This commitment will continue for the 
operational life of the project.

20 NEB Ex.  A81182-14 Fish and Fish Habitat Herbicides will not be applied to open water or to areas where fish habitat may be 
affected.

Transmission Line 
Maintenance Team

Operations & Maintenance On-going This commitment will continue for the 
operational life of the project.

21 NEB Ex.  A81182-14 Fish and Fish Habitat Herbicides will not be applied, other than backpack applications or handgun spot 
applications, within 30 meters of open water areas.

Transmission Line 
Maintenance Team

Operations & Maintenance On-going This commitment will continue for the 
operational life of the project.

22 NEB Ex.  A81182-14 Fish and Fish Habitat If minor rutting is likely to occur, watercourse bank and bed protection methods (e.g., 
construction mats) should be used provided they do not constrict flows or block fish 
passage.

Construction and 
Transmission Line 
Maintenance 
Teams

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.
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23 NEB Ex.  A81182-14 Fish and Fish Habitat In riparian areas, vegetation will be maintained in a way that leaves root systems intact. Construction and 
Transmission Line 
Maintenance 
Teams

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

24 NEB Ex.  A81182-14 Fish and Fish Habitat Only chemicals approved by the Pesticide Use Permit are to be used. Transmission Line 
Maintenance Team

Operations & Maintenance On-going This commitment will continue for the 
operational life of the project.

25 NEB Ex.  A81182-14 Fish and Fish Habitat Riparian vegetation maintenance will be conducted by a method that limits watercourse 
bank disturbance, and if rutting or erosion is likely, appropriate bank protection measures 
will be implemented prior to machinery use.

Transmission Line 
Maintenance Team

Operations & Maintenance On-going This commitment will continue for the 
operational life of the project.

26 NEB Ex.  A81182-14 Fish and Fish Habitat An emergency spill kit will be available on site in case of fluid leaks or spills from 
machinery.

Construction Team Construction Complete

27 NEB Ex.  A81182-14 Fish and Fish Habitat Equipment or machinery will not be washed in, or within 100 m, of watercourses. Construction Team Construction Complete

28 NEB Ex.  A81182-14 Fish and Fish Habitat Fuel storage and equipment servicing areas will be located a minimum of 100 m away 
from the ordinary high water mark of any watercourse.

Construction Team Construction Complete

29 NEB Ex.  A81182-14 Fish and Fish Habitat In watercourses where mussel SOCC are known to occur, watercourse crossings may occur 
by boat or barge, or during winter (i.e., under frozen conditions) to prevent mortality of 
the mussels.

Construction Team Construction Complete

30 NEB Ex.  A81182-14 Fish and Fish Habitat Machinery operation will take place outside the water in a manner that limits disturbance 
to the watercourse shorelines and riparian vegetation.

Construction Team Construction Complete

31 NEB Ex.  A81182-14 Fish and Fish Habitat Project personnel will be prohibited from fishing at Project locations or along rights-of-
way.

Construction Team Construction Complete

32 NEB Ex.  A81182-14 Fish and Fish Habitat Slash/debris piles will be adequately stabilized and stored above the HWM. Construction Team Construction Complete

33 NEB Ex.  A81182-14 Fish and Fish Habitat Use only clean ice/snow for construction of an ice/snowfill or ice bridge. Approaches to 
the bridge should be constructed with compacted snow and ice of sufficient thickness to 
protect the watercourse channel and banks. Sand, gravel and soils are not to be used for 
ice bridge approaches.

Construction Team Construction Complete

34 NEB Ex.  A81182-14 Fish and Fish Habitat Vehicle, equipment and machinery operators will perform a daily inspection for fuel, oil 
and fluid leaks and will immediately shutdown and repair any leaks found. All machinery 
working near watercourses will be kept clean and free of leaks.

Construction Team Construction Complete

35 NEB Ex.  A81182-14 Fish and Fish Habitat Appropriate erosion and sediment control measures will be implemented to mitigate 
sediment introduction into watercourses.

Construction Team Construction Complete
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36 NEB Ex.  A81182-16 Wildlife and Wildlife 
Habitat

Artificial structures for nesting may be provided if unoccupied nests must be removed. Construction Team Construction Complete

37 NEB Ex.  A81182-16 Wildlife and Wildlife 
Habitat

Clearing wastes and other construction debris or waste will not be placed in wetland 
areas.

Construction and 
Transmission Line 
Maintenance 

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

38 NEB Ex.  A81182-16 Wildlife and Wildlife 
Habitat

Environmentally sensitive sites, features and areas will be identified and mapped before 
clearing.

Construction and 
Transmission Line 
Maintenance 

Construction; Operations & 
Maintenance

Complete

39 NEB Ex.  A81182-16 Wildlife and Wildlife 
Habitat

In sensitive areas of critical golden-winged warbler habitat, ROW vegetation will be  
managed according to the Right-of-Way Habitat Management Plan for Managing Critical 
Golden-winged Warbler Habitat during Construction and Operation.

Construction and 
Transmission Line 
Maintenance 
Teams

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

40 NEB Ex.  A81182-16 Wildlife and Wildlife 
Habitat

Natural low growing shrub and grass vegetated buffer areas of 30 m will be established 
around wetlands and riparian zones.

Construction and 
Transmission Line 
Maintenance 

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

41 NEB Ex.  A81182-16 Wildlife and Wildlife 
Habitat

Trees containing large nests of sticks and areas where active animal dens or burrows are 
encountered will be buffered and left undisturbed until unoccupied. Artificial structures 
for nesting may be provided if unoccupied nests must be removed.

Construction and 
Transmission Line 
Maintenance 
Teams

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

42 NEB Ex.  A81182-16 Wildlife and Wildlife 
Habitat

Vehicle, equipment and machinery maintenance and repairs will be carried out in 
designated areas located at least 100 m from the ordinary high water mark of a 
waterbody, riparian area or wetland.

Construction and 
Transmission Line 
Maintenance 

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

43 NEB Ex.  A81182-16 Wildlife and Wildlife 
Habitat

Wildlife features (i.e., mineral licks and stick nests) will be identified in Construction 
Environmental Protection Plan and mitigation applied such as buffers and/or setbacks 
prior to clearing.

Construction Team Construction Complete

44 NEB Ex.  A81182-16 Wildlife and Wildlife 
Habitat

Rehabilitation plans will include objectives for restoration of natural conditions, erosion 
protection, sediment control, non-native and invasive plant species management, wildlife 
habitat restoration and restoration of aesthetic values as required.

Regulatory / 
Environmental 
Team

Pre-construction Complete

45 NEB Ex.  A81182-16 Wildlife and Wildlife 
Habitat

Construction activities will be restricted to established roads, trails and cleared 
construction areas in accordance with the Access Management Plan.

Construction Team Construction Complete

46 NEB Ex.  A81182-16 Wildlife and Wildlife 
Habitat

Clearing activities will not be carried out outside of reduced risk timing windows for 
wildlife species without additional mitigation measures.

Construction Team Construction Complete

47 NEB Ex.  A81182-16 Wildlife and Wildlife 
Habitat

To reduce the potential for collisions with wires following wire installation, bird diverters 
will be placed at environmentally sensitive sites.

Construction Team Construction Complete

48 NEB Ex.  A81182-16 Wildlife and Wildlife 
Habitat

For Manitoba Hydro projects occurring in the same geographic area, coordinate access 
requirements to reduce the need to construct additional access roads in areas of natural 
wildlife habitat.

Regulatory / 
Environmental 
Team

Construction Complete
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49 NEB Ex.  A81182-27 Agriculture Manitoba Hydro will continue to support studies to understand the effects of its projects 
on agricultural land use and use study outcomes to reduce effects of future projects on 
conflict with agricultural activities.

Regulatory / 
Environmental 
Team

All Phases On-going This commitment will continue for the 
operational life of the project.

50 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Approach grades to waterbodies will be reduced to limit disturbance to riparian areas. Construction Team Construction Complete

51 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Buffers and sensitive areas (where applicable) will be clearly marked with stakes and/or 
flagging tape prior to clearing.

Construction Team Construction Complete

52 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Grubbing will be limited within the ROW to reduce root damage, except at tower 
foundation sites and centerline trail.

Construction Team Construction Complete

53 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Grubbing will not be permitted within 2 m of standing timber to prevent damage to root 
systems and to limit the occurrence of blow down.

Construction Team Construction Complete

54 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Necessary work permit(s) will be obtained, as required under The Crown Lands Act, The 
Provincial Parks Act and The Forest Act for work on Crown, designated and provincial 
forest land, respectively.

Construction and 
Transmission Line 
Maintenance 
Teams

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

55 NEB Ex.  A81182-18 Wildlife and Wildlife 
Habitat

Manitoba Hydro will continue to support wildlife-related research efforts in the region. Regulatory / 
Environmental 
Team

All Phases On-going This commitment will continue for the 
operational life of the project.

56 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Only water and approved dust suppression products will be used to control dust on access 
roads, where required. Oil or petroleum products will not be used.

Construction and 
Transmission Line 
Maintenance 

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

57 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Non-herbicide methods such as hand cutting, mechanical cutting or mulching will be used 
to clear the transmission line ROW and other sites. If herbicides are required to control 
vegetation growth, such as noxious/invasive weeds during construction, all applicable 
permits and provincial regulations (The Noxious Weed Act) will be followed.

Construction and 
Transmission Line 
Maintenance 
Teams

Construction Complete

58 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Trees will be felled toward the middle of rights-of-way or cleared areas to avoid damaging 
standing trees. Trees will not be felled into waterbodies. Danger trees will be flagged or 
marked for removal using methods that do not damage soils and adjacent vegetation.

Construction and 
Transmission Line 
Maintenance 
Teams

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

59 NEB Ex.  A81182-18 Vegetation and 
Wetlands

The Rehabilitation and Invasive Species Management Plan will include objectives for the 
restoration of natural conditions, wildlife habitat and aesthetic values, and for erosion 
protection, sediment control, non-native and invasive plant species management, as 
required.

Regulatory / 
Environmental 
Team

Pre-construction Duplicate of 
Commitment ID 44. 

Status to be reported 
above under 44.

60 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Windrows of grubbed materials will be piled at least 15 m from standing timber. Construction Team Construction Complete

61 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Disturbed areas along transmission line rights-of-way will be rehabilitated in accordance 
with the Rehabilitation and Invasive Species Management Plan.

Construction Team Construction Complete

Page 5 of 31

https://apps.neb-one.gc.ca/REGDOCS/File/Download/3117573
https://apps.neb-one.gc.ca/REGDOCS/File/Download/3116808
https://apps.neb-one.gc.ca/REGDOCS/File/Download/3116808
https://apps.neb-one.gc.ca/REGDOCS/File/Download/3116808
https://apps.neb-one.gc.ca/REGDOCS/File/Download/3116808
https://apps.neb-one.gc.ca/REGDOCS/File/Download/3116808
https://apps.neb-one.gc.ca/REGDOCS/File/Download/3116808
https://apps.neb-one.gc.ca/REGDOCS/File/Download/3116808
https://apps.neb-one.gc.ca/REGDOCS/File/Download/3116808
https://apps.neb-one.gc.ca/REGDOCS/File/Download/3116808
https://apps.neb-one.gc.ca/REGDOCS/File/Download/3116808
https://apps.neb-one.gc.ca/REGDOCS/File/Download/3116808
https://apps.neb-one.gc.ca/REGDOCS/File/Download/3116808


Commitment 
ID

Link to Document Source Description Commitment Accountable Lead / 
Team

Phase the Commitment will be 
Completed

Commitment Status Comments

62 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Clearing methods that do not disturb soil will be employed in areas that have to be 
cleared within the 30 m buffer zone.

Construction Team Construction Complete

63 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Environmental protection measures for working in and around wetlands will be reviewed 
with the Contractor and employees prior to commencement of any construction activities.

Construction Team Construction Complete

64 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Natural drainage patterns and flows will be maintained to the extent possible. Construction Team Construction Complete

65 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Rights-of-way will be cleared when the ground is frozen or dry to limit rutting and erosion 
where applicable. In situations where the ground is not dry or completely frozen, alternate 
mitigation measures as described in the Saturated/Thawed Soils Operating Guidelines will 
be implemented.

Construction Team Construction Complete

66 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Riparian Buffers shall be a minimum of 30 m and increased in size based on slope of land 
entering waterway (See Riparian Buffer Table in Construction Environmental Protection 
Plan). Within these buffers, shrub and herbaceous understory vegetation will be 
maintained along with trees that do not violate Manitoba Hydro Vegetation Clearance 
Requirements.

Construction Team Construction Complete

67 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Surface water runoff will be directed away from disturbed and erosion-prone areas but 
not directly into waterbodies.

Construction Team Construction Complete

68 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Temporary berms, cross ditches or silt fences will be installed between wetlands and 
disturbed areas when deemed necessary by the Environmental Inspector. Subsoil and 
topsoil material will be replaced, and pre-construction contours and drainage patterns will 
be reestablished within wetland boundaries as soon as possible following construction.

Construction Team Construction Complete

69 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Erosion protection and sediment control measures will be implemented prior to grading, 
in accordance with the Erosion Protection and Sediment Control Plan. Grading will be 
directed away from wetlands. Stockpiled materials from grubbing will not block natural 
drainage patterns.

Construction Team Construction Complete

70 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Where appropriate, regional native grass mixtures will be used to help revegetate 
disturbed areas in order to control erosion or prevent invasion of non-native species. The 
mixtures will not contain non-native or invasive species.

Construction Team Construction Complete

71 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Equipment will be cleaned before moving from locations with identified invasive weed 
infestation. Manitoba Hydro employees and contractors will follow the Project Biosecurity 
Management Plan during Construction and the Transmission Business Unit’s Agricultural 
Biosecurity Standard Operating Procedures during operations to prevent the spread of 
invasive weeds.

Construction and 
Transmission Line 
Maintenance 
Teams

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

72 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Weed control along access roads and trails, at temporary construction camps, marshalling 
yards and borrow sites will be conducted in accordance with the Rehabilitation and 
Invasive Species Management Plan.

Construction and 
Transmission Line 
Maintenance 
Teams

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.
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73 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Large areas identified as having invasive plant and non-native weed species occurrences 
prior to the start of construction will be mapped. Weed control along access roads and 
trails will be conducted in accordance with the Rehabilitation and Invasive Species 
Management Plan.

Transmission Line 
Maintenance Team

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

74 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Additional surveys will be conducted in the PDA prior to construction to identify new 
occurrences of rare plants. If previously unidentified plant SAR or SOCC are found on the 
ROW prior to or during construction, the occurrences will be flagged for avoidance.

Regulatory / 
Environmental 
Team

Construction Complete

75 NEB Ex.  A81182-18 Vegetation and 
Wetlands

If avoidance of listed rare plant species is not possible, Manitoba Sustainable Development 
will be contacted to determine the most appropriate mitigation action. This could include 
harvesting seed from the PDA, salvaging and transplanting portions of sod, collecting 
cuttings or transplanting whole plants.

Regulatory / 
Environmental 
Team

Construction Complete

76 NEB Ex.  A81182-18 Vegetation and 
Wetlands

SAR and critical habitat will be protected in accordance with provincial and federal 
legislation and provincial and federal guidelines. A 30 m setback distance will be applied to 
known SAR and a 10 m buffer will be applied to SOCC occurrences within the PDA 
(Appendix 10-B). Setbacks and buffers along the ROW will be clearly identified by signage 
or flagging prior to construction, and signage or flagging will be maintained during 
construction to alert crews to the presence of the setback.

Regulatory / 
Environmental 
Team

Construction Complete

77 NEB Ex.  A81182-18 Vegetation and 
Wetlands

The Contractor will be restricted to established roads and trails and cleared construction 
areas in accordance with the Access Management Plan. 

Construction Team Construction Complete

78 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Manitoba Hydro will prepare Erosion Protection and Sediment Control Plans, which will be 
implemented by the Contractor. 

Regulatory / 
Environmental and 
Construction Teams

Construction Complete Plans completed and submitted to NEB per 
Condition 10.

79 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Final tower siting will avoid confirmed locations of SOCC (species of conservation 
concern), where possible.

Regulatory / 
Environmental 
Team

Pre-construction Complete

80 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Areas identified for selective clearing (e.g., buffer zones, sensitive sites) will be flagged 
prior to clearing.

Regulatory / 
Environmental 
Team

Construction Complete

81 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Disturbed areas along transmission line rights-of-way will be rehabilitated in accordance 
with site Rehabilitation and Invasive Species Management Plan.

Construction Team Construction Complete

82 NEB Ex.  A81182-18 Vegetation and 
Wetlands

Weed control along access roads and trails will be in accordance with the Rehabilitation 
and Invasive Species Management Plan.

Construction and 
Transmission Line 
Maintenance 
Teams

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

Page 7 of 31

https://apps.neb-one.gc.ca/REGDOCS/File/Download/3116808
https://apps.neb-one.gc.ca/REGDOCS/File/Download/3116808
https://apps.neb-one.gc.ca/REGDOCS/File/Download/3116808
https://apps.neb-one.gc.ca/REGDOCS/File/Download/3116808
https://apps.neb-one.gc.ca/REGDOCS/File/Download/3116808
https://apps.neb-one.gc.ca/REGDOCS/File/Download/3116808
https://apps.neb-one.gc.ca/REGDOCS/File/Download/3116808
https://apps.neb-one.gc.ca/REGDOCS/File/Download/3117707
https://apps.neb-one.gc.ca/REGDOCS/File/Download/3117707
https://apps.neb-one.gc.ca/REGDOCS/File/Download/3116808


Commitment 
ID

Link to Document Source Description Commitment Accountable Lead / 
Team

Phase the Commitment will be 
Completed

Commitment Status Comments

83 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

No herbicides will be used in the clearing phase of construction. Construction Team Construction Complete

84 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Vehicles, equipment and machinery must arrive onsite in clean condition free of fluid leaks 
and weed seeds.

Construction and 
Transmission Line 
Maintenance 
Teams

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

85 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Construction techniques will be applied that limit effects on vegetation and plant 
harvesting, including limitations to grubbing, restrictions for contractors to use only 
established roads and trails, and cleared construction areas, the use of Saturated/Thawed 
Soils Operating Guidelines in situations where the ROW does not have completely frozen 
or dry ground conditions and Erosion Protection and Sediment Control Plans.

Construction Team Construction Complete

86 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

For clearly identified plant harvesting areas, Manitoba Hydro may utilise a variety of 
measures, including flagging of area, selective clearing methods, construction matting, 
non-chemical vegetation management, specific measures are assigned on a site by site 
basis.

Construction Team Construction Complete

87 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Herbicides will not be used for ROW clearing. For maintenance of the ROW, an Integrated 
Vegetation Management Program will be developed. Manitoba Hydro will consider 
nonchemical vegetation management in clearly identified sensitive sites that contain 
plants that are of importance to Aboriginal harvesters.

Construction and 
Transmission Line 
Maintenance 
Teams

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

88 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Where appropriate, regional native grass mixtures will be used to assist revegetation of 
disturbed areas to control erosion or prevent invasion of non-native species. The mixtures 
will not contain non-native or invasive species.

Construction Team Construction Complete

89 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Applicable buffers and setbacks for bird nesting and breeding sites will be established 
during clearing activities.

Construction Team Construction Complete

90 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Bird diverters will be installed on skywires in areas of high collision risk potential. Regulatory / 
Environmental 
Team

Construction Complete

91 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Bypass trails, sensitive sites and buffer areas will be clearly marked prior to clearing.   
Manitoba Hydro will prepare Erosion Protection and Sediment Control Plans, which will be 
implemented by the Contractor Manitoba Hydro prior to construction and will be updated 
annually.

Regulatory / 
Environmental 
Team

Construction Complete

92 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Conducting preconstruction surveys for stick nests, mineral licks, and den sites to identify 
areas for setbacks and buffers.

Regulatory / 
Environmental 
Team

Construction Complete

93 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Continuing to adapt with changing conditions or unexpected events that may occur 
through the operation of the Project.

Construction and 
Transmission Line 
Maintenance 
Teams

Operations & Maintenance On-going This commitment will continue for the 
operational life of the project.
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Link to Document Source Description Commitment Accountable Lead / 
Team

Phase the Commitment will be 
Completed

Commitment Status Comments

94 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Pre-construction surveys will be conducted for elements such as stick nests and mineral 
licks to identify areas for setbacks and buffers.

Construction Team Construction Complete

95 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

The Botanical Survey of the Manitoba-Minnesota Transmission Project included as part of 
Black River First Nation, Long Plain First Nation and Swan Lake First Nation’s ATK report 
will help inform the Environmental Protection Program for the Project.

Regulatory / 
Environmental 
Team

Construction Complete

96 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Reduced risk timing windows for wildlife will be respected to avoid works during periods 
of the year when wildlife species are sensitive to disruptive operations because of a 
sensitive lifecycle activity such as calving, nesting and hibernation. These windows are 
based on federal and provincial regulatory requirements. Timing periods may be 
expanded or refined based on further data collection, transmission line final design and 
regulatory approvals to be issued for the Project.

Regulatory / 
Environmental 
Team

Construction Complete

97 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Reducing bird-wire collisions by installing bird diverters in areas of high collision risk. Regulatory / 
Environmental 
Team

Construction Duplicate of 
Commitment ID 90. 

Status to be reported 
above under 90.

98 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Respecting Reduced Risk Timing Windows for Wildlife to avoid works during periods of the 
year when wildlife species are sensitive to disruptive operations because of a sensitive 
lifecycle activity such as calving, nesting, and hibernation. These windows are based on 
federal and provincial regulatory requirements. Timing periods may be expanded or 
refined based on further data collection, transmission line final design and regulatory 
approvals to be issued for the Project.

Regulatory / 
Environmental 
Team

Construction Duplicate of 
Commitment ID 96. 

Status to be reported 
above under 96.

99 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Through ongoing engagement processes, interested First Nations and the MMF will be 
notified about when/where construction is occurring.

FNMEP Team Construction Complete

100 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Existing access roads, trails or cut lines will be used to the extent possible. Permission to 
use existing resource roads will be obtained, where applicable. 

Construction and 
Transmission Line 
Maintenance 
Teams

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

101 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Information signs and the placement of warning markers will be used to identify the active 
construction site where it intersects a designated recreational trail.

Construction Team Construction Complete

102 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Mud, dust and vehicle emissions will be managed in a manner that will allow safe, 
continuous public activities near construction sites.

Regulatory / 
Environmental 
Team

Construction Complete
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Commitment 
ID

Link to Document Source Description Commitment Accountable Lead / 
Team

Phase the Commitment will be 
Completed

Commitment Status Comments

103 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

A Cultural and Heritage Resources Protection Plan (CHRPP) is part of the Environmental 
Protection Program and available as a standalone document. The Cultural and Heritage 
Resources Protection Plan sets out Manitoba Hydro’s commitment to safeguard cultural 
and heritage resources and describes how to appropriately handle human remains or 
cultural and heritage resources discovered or disturbed during the construction of the 
Project.

Regulatory / 
Environmental 
Team

Construction Complete Plan submitted per NEB Condition #10

104 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Protection measures such as fencing of a heritage resource site will be used within the 
ROW.

Construction and 
Transmission Line 
Maintenance 
Teams

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

105 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Manitoba Hydro will conduct pre-construction surveys for vegetation and wildlife along 
the route. 

Regulatory / 
Environmental 
Team

Pre-construction Complete

106 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Construction activities will not be carried out within established buffer zones for heritage 
resources except as approved by Project Archaeologist.

Construction and 
Transmission Line 
Maintenance 
Teams

Construction Complete

107 NEB Ex.  A81182-20
NEB Ex.  A81182-22

Traditional Land and 
Resource Use

Evaluation of any route change or added development will be conducted (for Cultural 
Sites).

Regulatory / 
Environmental 
Team

Pre-construction; Construction Complete

108 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Marking identified cultural and heritage sites for protection. Regulatory / 
Environmental 
Team

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

109 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Orientation for Project staff working in construction areas will include heritage resource 
awareness and training, including the nature of heritage resources and the management 
of any resources encountered.

Construction Team Construction Complete

110 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Pre-construction investigation by a professional archaeologist in areas that are considered 
to be heritage sensitive such as sites identified as being culturally sensitive by First Nation 
and Metis, extant buildings or building foundations, stone features, burial sites and any 
other heritage resources sites as defined by The Heritage Resources Act (1986).

Regulatory / 
Environmental 
Team

Pre-construction Complete

111 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Providing opportunities to MMF and First Nations to develop Cultural and Heritage 
Resources Protection Protocols outlining processes and protocols in the event of a 
discovery of a previously unrecorded heritage or culture resource. The protocol identifies 
the area of interest, key contacts and includes any ceremonial or spiritual activities First 
Nations or Metis would like to conduct prior to construction or during specific phases 
throughout construction.

FNMEP and 
Regulatory / 
Environmental 
Teams

Pre-construction Complete

112 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

The contractor will report heritage resource materials immediately to the Construction 
Supervisor will cease construction activities in the immediate vicinity until the Project 
Archaeologist is contacted and prescribes instruction.

Construction Team Construction Complete
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Team

Phase the Commitment will be 
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Commitment Status Comments

113 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

All archaeological finds discovered during site preparation and construction will be left in 
their original position until the Project Archaeologist is contacted and provides instruction. 
Environmental protection measures for heritage resources will be reviewed with the 
contractor and employees prior to commencement of any construction activities.

Construction Team Construction Complete

114 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Providing opportunities for First Nations and MMF to identify sensitive sites to help 
inform the Environmental Protection Program for the Project.

FNMEP Team All Phases On-going This commitment will continue for the 
operational life of the project.

115 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Orientation information will include typical heritage resource materials and reporting 
procedures.

Regulatory / 
Environmental 
Team

Construction Complete

116 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

First Nations and MMF will be given opportunities to identify sensitive sites to help inform 
the Environmental Protection Program for the Project.

FNMEP Team Pre-construction Complete

117 NEB Ex.  A81182-20 Traditional Land and 
Resource Use

Developing and implementing a Cultural and Heritage Resources Protection Plan that 
describes processes and protocols to protect discovered cultural and heritage resources 
during construction.

Regulatory / 
Environmental 
Team

Construction Complete Plan developed, submitted as per NEB 
Condition #10

118 NEB Ex.  A81182-22 Heritage Resources Pre-construction investigation by a professional archaeologist in areas in close proximity 
to known heritage resource sites.

Regulatory / 
Environmental 
Team

Pre-construction Duplicate of 
Commitment ID 110. 
Status to be reported 

above under 110.
119 NEB Ex.  A81182-22 Heritage Resources Protective barriers placed, where required, around heritage resource sites that are 

inadvertently found during construction so that the area can be protected while work 
proceeds.

Construction Team Construction Complete

120 NEB Ex.  A81182-22 Heritage Resources Controlled surface collection or salvage excavation of known heritage resource sites, or a 
portion thereof, that cannot be avoided.

Regulatory / 
Environmental 
Team

Construction Complete

121 NEB Ex.  A81182-22 Heritage Resources Education of construction contractors for the appropriate protocol in the event that 
heritage resources, or objects thought to be heritage resources, are uncovered.

Construction Team Construction Complete

122 NEB Ex.  A81182-22 Heritage Resources Timing construction and maintenance to avoid any religious ceremonies/practices or 
interments at Sundown cemetery.

Public Engagement 
and Transmission 
Line Maintenance 
Teams

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

123 NEB Ex.  A81182-22 Heritage Resources Evaluation of any route change or added development (is done for heritage resources). Regulatory / 
Environmental 
Team

Pre-construction; Construction Duplicate of 
Commitment ID 107. 
Status to be reported 

above under 107.

124 NEB Ex.  A81182-24 Infrastructure and 
Services

Mobile construction camps will be used to house workers where temporary 
accommodations within communities are not available.

Construction Team Construction Complete
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Commitment Status Comments

125 NEB Ex.  A81182-24 Infrastructure and 
Services

Potable water will typically be transported to site and/or camps by truck, and will come 
from an approved water source.

Construction Team Construction Complete

126 NEB Ex.  A81182-24 Infrastructure and 
Services

An Emergency Response Plan (ERP) will be developed. As part of the development and 
implementation of the ERP, Manitoba Hydro will work with local emergency responders to 
maintain appropriate emergency response times.

Construction and 
Transmission Line 
Maintenance 
Teams

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

127 NEB Ex.  A81182-24 Infrastructure and 
Services

Project personnel will be made aware of the ERP and designated staff will receive ERP 
training. Among other elements, the plan will address handling and storage of materials, 
driving safety, animal encounters, emergency response communications, spill response, 
personnel injury response, and vehicle collisions.

Construction and 
Transmission Line 
Maintenance 
Teams

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

128 NEB Ex.  A81182-24 Infrastructure and 
Services

Manitoba Hydro and its contractors will utilize a Waste and Recycling Management Plan 
to manage waste and recycling in accordance with The Public Health Act and The 
Dangerous Goods Handling and Transportation Act. This plan will outline policies related 
to reducing the amount of solid waste generated; facilitating recycling wherever possible; 
and storing, transporting, and disposing of solid wastes at appropriate facilities.

Construction Team Construction Complete

129 NEB Ex.  A81182-24 Infrastructure and 
Services

In compliance with The Public Health Act and/or The Environment Act (Province of 
Manitoba 1996; 2015a), wastewater will be transported to an appropriate wastewater 
facility.

Construction Team Construction Complete

130 NEB Ex.  A81182-24 Infrastructure and 
Services

As part of its Public and First Nation and Metis engagement processes, Manitoba Hydro 
will continue to engage with and share Project information with local governments, 
service providers, and/or businesses.

FNMEP and Public 
Engagement Teams

All Phases On-going This commitment will continue for the 
operational life of the project.

131 NEB Ex.  A81182-24 Infrastructure and 
Services

All materials transported by truck will be compliant with any weight restrictions or 
permits, Spring Road Restrictions (SRRs), or geometric constraints set out by MIT or 
municipal governments.

Construction and 
Transmission Line 
Maintenance 
Teams

Construction; Operations & 
Maintenance

On-going  This commitment will continue for the 
operational life of the project.

132 NEB Ex.  A81182-24 Infrastructure and 
Services

Workers will be hired locally or regionally, whenever possible. Construction Team Construction Complete

133 NEB Ex.  A81182-24 Infrastructure and 
Services

Manitoba Hydro will work with local authorities to address any damages to roads that 
occur as a result of the Project.

Construction Team Construction Complete

134 NEB Ex.  A81182-24 Infrastructure and 
Services

Manitoba Hydro will obtain the following permits, as required, from the following entities: 
- MIT: Permits are required for any construction above or below ground that falls within 
250 feet of a PTH or 150 feet of a PR, including but not necessarily limited to those 
crossings listed in Table 13

‑

15 
- Pipeline and railway companies: Crossing agreements are required for transmission line 
crossings of pipelines and railways

Project 
Management Team

Construction Complete
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135 NEB Ex.  A81182-24 Infrastructure and 
Services

Manitoba Hydro will manage and monitor farm vehicle use within segments F and G and, 
where necessary, will work with operators/farmers to mitigate risks associated with 
induced current in these areas.

Regulatory / 
Environmental 
Team

Operations & Maintenance No Longer Applicable Re-evaluation has determined that levels 
are expected to be within CSA standards 
and therefore monitoring is not required.  
(per testimony of B. Bailey(PDF page 368) 

136 NEB Ex.  A81182-24 Infrastructure and 
Services

Manitoba Hydro will continue to engage with the entities responsible for underground 
infrastructures, roads, railways, and floodways (e.g., municipal governments, CN Rail) to 
identify areas where tower placement could interfere with underground infrastructures, 
maintenance activities, or future plans for expansion. This information will be used to 
inform the selection of final tower locations during the engineering analysis and Design 
Standards (see also Chapter 2, Section 2.9.6 Tower Location).

Transmission 
Design and 
Regulatory / 
Environmental 
Teams

Pre-construction Complete

137 NEB Ex.  A81182-24 Infrastructure and 
Services

Manitoba Hydro will provide information for conducting aeronautical assessments, as 
required by Transport Canada/NAV Canada regulations, to identify potential interferences 
with airports/airstrips. Such assessments are typically required for structures/lines greater 
than 90 m high or within 4 km of a known airport/airstrip location.

Regulatory / 
Environmental 
Team

Pre-construction Complete

138 NEB Ex.  A81182-24 Infrastructure and 
Services

The Project design will meet or exceed standards for setbacks and overhead clearance, 
including: 
- CAN/CSA-C22.3 No. 1-10 “Overhead Systems” which outlines electrical and safety 
clearances including road, pipeline, and rail crossing clearances 
- CAN/CSA 22.3 No. 60826-10 “Design Criteria for Overhead Transmission Lines” for 
structural and mechanical design 
- CAN/CSA-22.3 No. 6-M9I “Principles and Practices of Electrical Coordination between 
Pipelines and Electrical Supply Lines”

Transmission 
Design Team

Pre-construction Complete

139 NEB Ex.  A81182-24 Infrastructure and 
Services

Industry Canada (2013) provides recommendations for acceptable levels of radio noise 
applicable to AC high voltage power systems, under the Radio communication Act 
described in Section 13.1.1.2. For 500 kV transmission lines, the maximum recommended 
radio noise level in fair weather conditions is 60 decibels relative to 1 microvolt per metre 
(dBμV/m).

Transmission 
Design Team

Pre-construction Complete

140 NEB Ex.  A81182-24 Infrastructure and 
Services

Vehicles transporting dangerous goods or hazardous products will display required 
placards and labeling in accordance with provincial legislation and Manitoba Hydro 
guidelines.

Construction Team Construction Complete

141 NEB Ex.  A81182-24 Infrastructure and 
Services

The Contractor or Manitoba Hydro will communicate with accommodations providers 
regarding its projects to help them plan for and coordinate demand. 

Construction Team Pre-construction Complete

142 NEB Ex.  A81182-24 Infrastructure and 
Services

Prior to final design, Manitoba Hydro will identify any potential for signal blockage or 
interference with communication providers (including radar and radio-telescopes) due to 
the Project, and will incorporate additional measures to avoid signal interference (e.g., 
through tower placement).

Transmission 
Design Team

Pre-construction Complete
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143 NEB Ex.  A81182-24 Infrastructure and 
Services

The Project design will meet or exceed standards for setbacks and overhead clearance 
distances and induction including those outlined in EIS Section 13.5.5.3.

Transmission 
Design Team

Pre-construction Complete

144 NEB Ex.  A81182-26 Employment and 
Economy

Manitoba Hydro will contact First Nation and MMF representatives prior to Project start-
up.

FNMEP Team Pre-construction Complete

145 NEB Ex.  A81182-26 Employment and 
Economy

Manitoba Hydro will contact local municipal authorities prior to Project start-up. Public Engagement 
Team

Pre-construction Complete

146 NEB Ex.  A81182-26 Employment and 
Economy

Manitoba Hydro will work with the contractors through the contracting process to 
promote participation of Manitoba businesses in the Project.

Construction Team Pre-construction; Construction Complete

147 NEB Ex.  A81182-26 Employment and 
Economy

Manitoba Hydro works through the contracting process to actively promote participation 
of Manitoba businesses for the Project. Recruitment for the project will be tracked.

Construction Team Pre-construction Complete

148 NEB Ex.  A81182-27 Agriculture Manitoba Hydro will pay compensation pursuant to the Landowner Compensation 
Program for damage to infrastructure/crops from construction or maintenance activities. 

Property Team Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

149 NEB Ex.  A81182-27 Agriculture Effects of soil compaction and rutting will be mitigated by managing equipment traffic 
routes and activities for access route and bypass trail development, temporary sites’ 
setup, clearing of the transmission ROW, installation of the transmission structures, and 
station site preparation. In accordance with the Access Management Plan, the Contractor 
will be restricted to established roads and trails and cleared construction areas.

Construction Team Construction Complete

150 NEB Ex.  A81182-27 Agriculture If working on saturated soils during non-frozen ground conditions, the contractor will 
follow the Saturated/Thawed Soils Operating Guidelines to minimize compaction and 
admixing.

Construction Team Construction Duplicate of 
Commitment ID 65. 

Status to be reported 
above under 65.

151 NEB Ex.  A81182-27 Agriculture Construction areas and sites will be assessed for compaction and if required will be 
rehabilitated as per the Rehabilitation and Invasive Species Management Plan, prior to 
returning them to agricultural use.

Construction Team Construction Complete

152 NEB Ex.  A81182-27 Agriculture Manitoba Hydro will prepare Erosion Protection and Sediment Control Plans, which will be 
implemented by the Contractor.

Regulatory / 
Environmental 
Team

Construction Complete See Erosion Protection and Sediment 
Control Plans, filed per NEB condition #10

153 NEB Ex.  A81182-27 Agriculture Areas of temporary soil disturbance on agricultural lands will be rehabilitated in 
accordance with the Rehabilitation and Invasive Species Management Plan. This plan will 
be developed before construction, and would be part of the overall Environmental 
Protection Program, as described in EIS Chapter 22.

Regulatory / 
Environmental 
Team

Construction Complete
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154 NEB Ex.  A81182-27 Agriculture Ancillary damage compensation could be provided for damage to infrastructure, including 
that for hog manure application, irrigation and livestock watering.

Property Team Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

155 NEB Ex.  A81182-27 Agriculture Ancillary damage compensation could be provided for prior to construction, if producers 
indicate the presence of manure application draglines, irrigation networks and watering 
infrastructure, they will be considered when tower siting, where possible, to reduce local 
effects.

Property Team Pre-construction Complete

156 NEB Ex.  A81182-27 Agriculture All equipment will arrive at the ROW or Project site clean and free of soil or vegetative 
debris (including weed seeds).

Construction Team Construction Complete

157 NEB Ex.  A81182-27 Agriculture Where construction or maintenance activities have the potential to interfere with field 
activities discussions with the landowner or producers will be held to move 
livestock/equipment during those activities.

Public Engagement 
Team

All Phases On-going This commitment will continue for the 
operational life of the project.

158 NEB Ex.  A81182-27 Agriculture Manitoba Hydro employees and contractors will follow the Project Biosecurity Plan during 
Construction and the Transmission Business Unit’s Agricultural Biosecurity Standard 
Operating Procedures during operations to prevent the spread of invasive weeds.

Construction and 
Transmission Line 
Maintenance 
Teams

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

159 NEB Ex.  A81182-27 Agriculture Ancillary damage compensation could be provided for yield reduction due to limited 
access for aerial and ground application of crop protection products or other important 
field operations during construction activities.

Property Team Construction Complete

160 NEB Ex.  A81182-27 Agriculture Manitoba Hydro employees and contractors will follow the Project Biosecurity Plan during 
Construction and the Transmission Business Unit’s Agricultural Biosecurity Standard 
Operating Procedures during operations to prevent the spread of invasive weeds.

Construction and 
Transmission Line 
Maintenance 
Teams

Construction; Operations & 
Maintenance

Duplicate of 
Commitment ID 158. 
Status to be reported 

above under 158.

161 NEB Ex.  A81182-27 Agriculture Communication with landowners/producers regarding interruption of field operations 
(e.g., aerial or ground spraying and manure application) will be conducted prior to 
construction and prior to maintenance activities.

Public Engagement 
Team

All Phases On-going This commitment will continue for the 
operational life of the project.

162 NEB Ex.  A81182-27 Agriculture Asking producers or landowners to avoid spreading manure or pasturing livestock in the 
transmission line ROW prior to construction. 

Public Engagement 
Team

Construction Complete

163 NEB Ex.  A81182-27 Agriculture Compensation will be provided according to Manitoba Hydro Landowner Compensation 
Program for land permanently removed from agriculture due to structure presence.

Property Team Construction Complete

164 NEB Ex.  A81182-27 Agriculture Compensation will be provided for yield reduction due to limited access for aerial and 
ground application of crop protection products during construction activities.

Property Team Pre-construction Duplicate of 
Commitment ID 159. 
Status to be reported 

above under 159.
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165 NEB Ex.  A81182-27 Agriculture Ancillary damage compensation is a one-time payment when Manitoba Hydro’s use of the 
right-of-way directly or indirectly affects the use of the property. It will be provided for: 
- agricultural effects such as irrigation and drainage 
- constraint effects such as restricted access to adjacent lands o traditional effects such as 
highest and best use of land

Property Team All Phases Complete

166 NEB Ex.  A81182-27 Agriculture Construction damage compensation is offered to landowners who experience damage to 
their property due to the construction, operations and maintenance of the transmission 
line. It will be provided to compensate a landowner for damages such as the reapplication 
or rejuvenation of compacted top soil where the remedial work requires farm machinery 
and the expertise of the landowner.

Property Team Construction; Operations & 
Maintenance

Monitoring This commitment will continue for the 
operational life of the project.

167 NEB Ex.  A81182-27 Agriculture Construction will be timed to reduce overlap with growing season, or activities will be 
limited during the growing season to avoid damage to crops. Where this is not feasible, 
Manitoba Hydro will pay compensation pursuant to the Landowner Compensation 
Program.

Property Team Construction Complete

168 NEB Ex.  A81182-27 Agriculture Structure Impact Compensation is a one-time payment to landowners for each 
transmission tower placed on land classed as agricultural. Structure Impact Compensation 
will cover: 
- reduced productivity in an area of overlap around each tower structure 
- additional time required to maneuver farm machinery around each structure 
- double application of seed, fertilizer and weed control in the area of overlap around each 
tower structure

Property Team Pre-construction Duplicate of 
Commitment ID 163. 
Status to be reported 

above under 163.

169 NEB Ex.  A81182-27 Agriculture Manitoba Hydro will continue to engage the agricultural community and stakeholders in 
project planning and identification of issues of concern, route selection, and the 
identification of mitigation measures.

Public Engagement 
Team

Pre-construction Complete

170 NEB Ex.  A81182-27 Agriculture Manitoba Hydro will work with dairy producers affected by the development to address 
concerns with respect to EMF and tingle voltage.

Public Engagement 
Team

All Phases Complete Tingle voltage testing occurred during the 
week of October 16, 2022. Final report was 
shared on April 21, 2023

171 NEB Ex.  A81182-27 Agriculture Manitoba Hydro will continue to evaluate design mitigation, including tower types, tower 
spacing, and tower placement to reduce agricultural land loss as much as feasible.

Transmission 
Design Team

Pre-construction Complete

172 NEB Ex.  A81182-27 Agriculture Compensation will be provided according to the Manitoba Hydro Land Compensation 
Program for: 
- damage to property, any relocation of incompatible agricultural buildings (e.g., grain bins 
and livestock overwintering shelter) 
- temporary loss of agricultural land

Property Team Construction; Operations & 
Maintenance

Monitoring This commitment will continue for the 
operational life of the project.

173 NEB Ex.  A81182-27 Agriculture Manitoba Hydro will contact directly affected landowners to discuss how to reduce effects 
on their agriculture activities.

Public Engagement 
Team

Pre-construction; Construction Complete
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174 NEB Ex.  A81182-27 Agriculture Ancillary damage compensation could be provided for: damage to infrastructure, including 
that for hog manure application, irrigation and livestock watering.  

Property Team Pre-construction; Construction; 
Operations & Maintenance

Monitoring This commitment will continue for the 
operational life of the project.

175 NEB Ex.  A81182-27 Agriculture Prior to construction, if producers indicate the presence of manure application draglines, 
irrigation networks and watering infrastructure, they will be considered when tower 
siting, where possible, to reduce local effects.

Regulatory / 
Environmental 
Team

Pre-construction Complete

176 NEB Ex.  A81182-29 Land and Resource 
Use

Construction, operation and maintenance personnel will undertake activities in such a way 
to avoid affecting neighbouring properties, structures or operations. In the unlikely event 
that a landowner incurs damages, they are subject to compensation through Manitoba 
Hydro’s existing compensation policies.

Property Team Construction; Operations & 
Maintenance

Monitoring This commitment will continue for the 
operational life of the project.

177 NEB Ex.  A81182-29 Land and Resource 
Use

Implode compression conductor splicing will comply with local noise by-laws. Construction Team Construction Complete

178 NEB Ex.  A81182-29 Land and Resource 
Use

Manitoba Hydro will provide the contractor with a stakeholder list with names, 
organizations and contact information for the purpose of contacting stakeholders as 
necessary.

Public Engagement 
Team

Construction Complete

179 NEB Ex.  A81182-29 Land and Resource 
Use

Canadian Standard Association stream crossing clearance guidelines will be adhered to for 
the construction, operation and maintenance of the transmission lines.

Transmission 
Design Team and 
Transmission Line 
Maintenance Team

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

180 NEB Ex.  A81182-29 Land and Resource 
Use

Clearing and disturbance will be limited to defined rights-of-way and associated access 
routes.

Construction Team Construction Complete

181 NEB Ex.  A81182-29 Land and Resource 
Use

Where applicable, provisions of the Navigation Protection Act related to the “Minor 
Works Order” for classes of work related to Aerial Cables – Power and Telecommunication 
will be adhered to. 

Transmission 
Design Team

Construction Complete

182 NEB Ex.  A81182-29 Land and Resource 
Use

Existing access road and trails will be used to the extent possible. Regulatory / 
Environmental 
Team

Construction; Operations & 
Maintenance

Duplicate of 
Commitment ID 16. 

Status to be reported 
above under 16.

183 NEB Ex.  A81182-29 Land and Resource 
Use

Hunting and harvesting of wildlife, or possession of firearms by Project staff will not be 
permitted while working on project sites.

Construction Team Construction Complete

184 NEB Ex.  A81182-29 Land and Resource 
Use

Manitoba Hydro will contact lodge operators, outfitters and recreational resource user 
associations to the extent feasible and practical prior to project start-up.

Public Engagement 
Team

Pre-construction Complete
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Phase the Commitment will be 
Completed

Commitment Status Comments

185 NEB Ex.  A81182-29 Land and Resource 
Use

Manitoba Hydro will work with mining/quarry operators to determine if blasting mats or 
other mitigation measures are required during quarry operations within or adjacent to the 
ROW.

Transmission 
Design Team and 
Transmission Line 
Maintenance Team

Operations & Maintenance On-going This commitment will continue for the 
operational life of the project.

186 NEB Ex.  A81182-29 Land and Resource 
Use

Manitoba Hydro will contact local resource users to the extent feasible and practical prior 
to Project start-up.

Public Engagement 
Team

Pre-construction Complete

187 NEB Ex.  A81182-29 Land and Resource 
Use

All elm (Ulmus americana) wood will be burnt, chipped immediately or disposed of at 
approved municipal disposal sites to prevent the spread of Dutch Elm Disease (Manitoba 
Government 2013).

Regulatory / 
Environmental 
Team 

Construction Complete

188 NEB Ex.  A81182-29 Land and Resource 
Use

Existing access roads, trails or cut lines will be used to the extent possible. Permission to 
use existing resource roads will be obtained, where applicable.

Regulatory / 
Environmental 
Team

Construction; Operations & 
Maintenance

Duplicate of 
Commitment ID 100. 
Status to be reported 

above under 100.

189 NEB Ex.  A81182-29 Land and Resource 
Use

Manitoba Hydro will re-establish shelterbelts outside of the ROW where possible in such 
areas affected.

Property Team Construction Complete

190 NEB Ex.  A81182-29 Land and Resource 
Use

Farmsteads and rural residences with shelterbelts established for aesthetic and 
environmental values affected by Project activities will be compensated by Manitoba 
Hydro.

Property Team Pre-construction; Construction Complete

191 NEB Ex.  A81182-29 Land and Resource 
Use

A qualified drilling contractor with appropriate experience will be present for work in 
areas underlain by artesian aquifers.

Regulatory / 
Environmental 
Team

Construction Complete

192 NEB Ex.  A81182-29 Land and Resource 
Use

Emergency response plans will be in place for sealing/grouting and pumping out drill holes 
in artesian well areas.

Regulatory / 
Environmental 
Team

Construction Complete

193 NEB Ex.  A81182-29 Land and Resource 
Use

Follow-up inspections of installed foundations will be conducted to monitor for excess 
water leakage.

Construction Team Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

194 NEB Ex.  A81182-29 Land and Resource 
Use

If herbicides are required to control vegetation growth, all applicable permits will be 
obtained and provincial regulations adhered to for pesticide use.

Transmission Line 
Maintenance Team

Operations & Maintenance On-going This commitment will continue for the 
operational life of the project.

195 NEB Ex.  A81182-29 Land and Resource 
Use

Monitoring of groundwater levels in drill holes will be conducted during drilling and 
foundation installation.

Regulatory / 
Environmental 
Team

Construction Complete
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196 NEB Ex.  A81182-29 Land and Resource 
Use

Precautions will be taken where there is potential for mixing surface and groundwater to 
prevent interconnection of these waters.

Regulatory / 
Environmental 
Team

Construction Complete

197 NEB Ex.  A81182-31 Visual Quality Approved clearing boundaries will be clearly delineated by flagging prior to clearing or 
equipment will be guided through the use of Global Positioning Systems to keep clearing 
activities within the project.

Regulatory / 
Environmental 
Team

Construction Complete

198 NEB Ex.  A81182-31 Visual Quality With the exception of reflective bird diverters at areas of high bird-wire collision potential, 
tower materials and design are expected to limit the visual contrast with background.

Transmission 
Design Team

Pre-construction Complete

199 NEB Ex.  A81182-31 Visual Quality Efforts will be made during the design process to locate transmission towers to reduce 
visual interference in areas identified during public engagement (i.e., Ridgeland 
Cemetery).

Transmission 
Design Team

Pre-construction Complete

200 NEB Ex.  A81182-31 Visual Quality Where practical, towers will be sited as far from viewpoints of concern as possible to 
reduce the visible prominence.

Transmission 
Design Team

Pre-construction Duplicate of 
commitment ID 199. 
Status to be reported 

above under 199.
201 NEB Ex.  A81182-33 Human Health Risk Burning will not be used as a debris disposal method as per Clearing Management Plan. Construction Team Construction Complete

202 NEB Ex.  A81182-33 Human Health Risk Mud, dust and vehicle emissions will be managed in a manner that allows for safe and 
continuous public activities near construction sites where applicable.

Construction Team Construction Complete

203 NEB Ex.  A81182-33 Human Health Risk Herbicides used by Manitoba Hydro on ROWs are formulated to target woody vegetation 
and broad-leafed plants while leaving grasses largely unaffected.

Transmission Line 
Maintenance Team

Operations & Maintenance On-going This commitment will continue for the 
operational life of the project.

204 NEB Ex.  A81182-33 Human Health Risk Manitoba Hydro is required to adhere to all laws and regulations regarding herbicide use, 
which will mitigate the potential for harm. Label restrictions will be adhered to during 
application.

Transmission Line 
Maintenance Team

Operations & Maintenance On-going This commitment will continue for the 
operational life of the project.

205 NEB Ex.  A81182-33 Human Health Risk Sensitive areas will not be treated with herbicides, such as those used for gathering 
berries and harvesting other types of traditional plant and animal country foods, that have 
been identified through ATK.

Transmission Line 
Maintenance Team

Operations & Maintenance On-going This commitment will continue for the 
operational life of the project.

206 NEB Ex.  A81182-33 Human Health Risk Manitoba Hydro will develop an integrated vegetation management plan for the control 
of woody and non-woody vegetation along the transmission line ROW and at other Project 
sites.

Regulatory / 
Environmental 
Team

Operations & Maintenance Complete

207 NEB Ex.  A81182-33 Human Health Risk Use of passive or active techniques to minimize noise such as construction of barriers or 
noise cancellation to the extent feasible.

Construction Team Construction Complete

208 NEB Ex.  A81182-34 Community Health 
and Well-Being

Manitoba Hydro will work with the contractors through the procurements process to 
promote participation of local businesses in the Project.

Construction Team Pre-construction; Construction Complete
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209 NEB Ex.  A81182-34 Community Health 
and Well-Being

Continue to engage with and share Project information, such as workforce numbers and 
construction schedules, with local communities, and Aboriginal groups.

Public Engagement 
and FNMEP Teams

Pre-construction; Construction Complete

210 NEB Ex.  A81182-34 Community Health 
and Well-Being

Camp contractors are required to maintain a clean camp plan that meets all applicable 
provincial regulations and public health standards.

Construction Team Construction Complete

211 NEB Ex.  A81182-34 Community Health 
and Well-Being

Work with the regional health authorities to ensure adequate and appropriate strategies 
are put in place to reduce or eliminate the spread of infection at worksites, including the 
transport of severely contagious workers, and ensure sanitation standards meet public 
health guidelines.

Construction Team Construction Complete

212 NEB Ex.  A81182-34 Community Health 
and Well-Being

Continuous communication with communities to address complaints or concerns related 
to Project activities or workers.

FNMEP Team Construction Complete

213 NEB Ex.  A81182-34 Community Health 
and Well-Being

A communication protocol will be developed to notify affected parties of blasting 
operations and conductor splicing. Affected parties may include Manitoba Sustainable 
Development , RCMP, municipalities, landowners and resource users.

Construction Team Construction Complete

214 NEB Ex.  A81182-34 Community Health 
and Well-Being

Construction activities and equipment will be managed to avoid damage and disturbance 
to adjacent properties, structures and operations.

Construction Team Construction Complete

215 NEB Ex.  A81182-34 Community Health 
and Well-Being

Mitigation measures identified in EIS Chapter 17 to reduce adverse effects on visual 
quality, and associated stress and annoyance related to changes in viewscapes.

Transmission 
Design Team

Pre-construction No Longer Applicable

216 NEB Ex.  A81182-34 Community Health 
and Well-Being

Noisy construction activities where noise and vibration may cause disturbance and stress 
in built-up areas will be limited to follow applicable noise bylaws.

Construction Team Construction Complete

217 NEB Ex.  A81182-34 Community Health 
and Well-Being

Informing nearby residents of major noise-generating activities such as the use of implode 
sleeves for conductor splicing and potential helicopter use for tower installation.

Construction and 
Public Engagement 
Teams

Construction Complete

218 NEB Ex.  A81182-34 Community Health 
and Well-Being

Manitoba Hydro will develop, organize, and participate in ongoing Public engagement and 
First Nation and Metis engagement processes activities in order to provide timeline and 
up to- date information regarding Project activities and to receive feedback.

Public Engagement 
and FNMEP Teams

Pre-construction; Construction Complete

219 NEB Ex.  A81182-34 Community Health 
and Well-Being

Manitoba Hydro will enter into easement agreements with private landowners whose 
land is crossed by the transmission line. The information provided to landowners during 
this process is expected to alleviate concerns related to Project uncertainty.

Property Team Pre-construction Complete

220 NEB Ex.  A81182-34 Community Health 
and Well-Being

Continuing to address concerns related to EMF and providing factual, science-based 
information to concerned individuals and organizations.

Regulatory / 
Environmental 
Team

All Phases On-going This commitment will continue for the 
operational life of the project.
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221 NEB Ex.  A81182-34 Community Health 
and Well-Being

The final detailed Project design will take into account standards for setbacks and 
overhead clearance, including CSA standards such as CAN/CSA-C22.3 No. 1 10 “Overhead 
Systems” and CAN/CSA 22.3 No. 60826-10 “Design Criteria for Overhead Transmission 
Lines”.

Transmission 
Design Team

Pre-construction Complete

222 NEB Ex.  A81182-34 Community Health 
and Well-Being

Contractor will be restricted to established roads and trails, and cleared construction areas 
in accordance with the Access Management Plan.

Construction Team Construction Complete

223 NEB Ex.  A81182-34 Community Health 
and Well-Being

Applying applicable buffers and setbacks during clearing activities for bird nesting and 
breeding sites.

Regulatory / 
Environmental 
Team

Construction Complete

224 NEB Ex.  A81182-34 Community Health 
and Well-Being

Bypass trails, sensitive sites and buffer areas will be clearly marked prior to clearing. Regulatory / 
Environmental 
Team

Construction Complete

225 NEB Ex.  A81182-34 Community Health 
and Well-Being

Clearing within environmentally sensitive areas will be conducted in a manner that limits 
disturbance to existing organic soil layer.

Construction Team Construction Complete

226 NEB Ex.  A81182-34 Community Health 
and Well-Being

In situations where the ROW does not have completely frozen or have dry ground 
conditions alternate mitigation such as construction mats may be used.

Construction Team Construction Complete

227 NEB Ex.  A81182-34 Community Health 
and Well-Being

Installing bird diverters on skywires in areas of high collision risk potential. Regulatory / 
Environmental 
Team

Construction Complete

228 NEB Ex.  A81182-34 Community Health 
and Well-Being

Manitoba Hydro will consider non-chemical vegetation management in clearly identified 
sensitive sites that contain plants that are of importance to Aboriginal harvesters.

Transmission Line 
Maintenance Team

Operations & Maintenance On-going This commitment will continue for the 
operational life of the project.

229 NEB Ex.  A81182-34 Community Health 
and Well-Being

There will be no herbicides used in the clearing phase of construction. Construction Team Construction Complete

230 NEB Ex.  A81182-34 Community Health 
and Well-Being

Where access to agricultural land is necessary, Manitoba Hydro employees and 
contractors will follow the Project Biosecurity Plan during Construction and the 
Transmission Business Unit’s Agricultural Biosecurity Standard Operating Procedures 
during operations. 

Construction and 
Transmission Line 
Maintenance 
Teams

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

231 NEB Ex.  A81182-34 Community Health 
and Well-Being

Manitoba Hydro will prepare Erosion Protection and Sediment Control Plans, which will be 
implemented by the Contractor.

Regulatory / 
Environmental and 
Construction Teams

Construction Complete

232 NEB Ex.  A81182-34 Community Health 
and Well-Being

The Contractor will be responsible for implementing the Erosion Protection and Sediment 
Control Plan with procedures to be put in place prior to commencement of applicable 
construction activities.

Construction Team Construction Complete
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233 NEB Ex.  A81182-34 Community Health 
and Well-Being

Through ongoing engagement processes notifications to interested First Nations and the 
MMF advising on when/where construction is occurring.

FNMEP Team Construction Complete

234 NEB Ex.  A81182-34 Community Health 
and Well-Being

Locations of equipment cleaning sites (when not contained within station boundaries) will 
be recorded and monitored during the following growing season as part of Invasive 
Species control in accordance with Rehabilitation and Invasive Species Management Plan.

Regulatory / 
Environmental 
Team

Construction Complete

235 NEB Ex.  A81182-34 Community Health 
and Well-Being

Invasive Species control along access roads and trails, borrow pits, quarries, construction 
camps, marshalling yards will be in accordance with Rehabilitation and Invasive Species 
Management Plan.

Regulatory / 
Environmental 
Team

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

236 NEB Ex.  A81182-34 Community Health 
and Well-Being

Communicate and share resources on human health findings with local residents to 
reduce perceived risks related to EMF exposure and other environmental exposures, such 
as industrial odours, noise and air pollution.

Public Engagement 
Team

Pre-construction Complete

237 NEB Ex.  A81182-34 Community Health 
and Well-Being

Group transportation (e.g., buses, crew vans) will be used to transport workers between 
camps and the worksites, and between temporary accommodations in nearby 
communities and the worksites.

Construction Team Construction Complete

238 NEB Ex.  A81182-34 Community Health 
and Well-Being

Coordinate with local agencies (including RCMP, Emergency Preparedness, hospitals, and 
air ambulances) on emergency response plans.

Construction Team Construction Complete

239 NEB Ex.  A81182-34 Community Health 
and Well-Being

Fire suppression systems will be maintained at construction sites and camps. Construction Team Construction Complete

240 NEB Ex.  A81182-34 Community Health 
and Well-Being

Project personnel will be made aware of the Emergency Response Plan and designated 
staff will receive Emergency Response Plan training. Among other elements, the plan will 
address handling and storage of materials, driving safety, animal encounters, emergency 
response communications, spill response, personnel injury response and vehicle accidents. 
The plan will describe response measures for major medical emergencies and include 
procedures for emergency response coordination with local emergency response 
personnel and local medical facilities.

Construction and 
Transmission Line 
Maintenance 
Teams

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
operational life of the project.

241 NEB Ex.  A81182-34 Community Health 
and Well-Being

Provide first aid supplies and facilities, and trained first aid personnel to deal with minor 
injuries.

Construction Team Construction Complete

242 NEB Ex.  A81182-34 Community Health 
and Well-Being

Liaise with the Southern Health RHA about the possibility of coordinating primary care 
services with the mobile clinic around Stuartburn and Piney.

Construction Team Pre-construction Complete
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243 NEB Ex.  A81182-34 Community Health 
and Well-Being

Share Project information, including workforce information and accommodation 
requirements, with local governments, service providers, and businesses, as appropriate, 
so they are aware of anticipated Project-related demands, allowing them to identify and 
address potential service gaps or issues.

Public Engagement 
Team

Pre-construction Complete

244 NEB Ex.  A81182-34 Community Health 
and Well-Being

Conducting construction activities as per applicable noise bylaws. Construction Team Construction Complete

245 NEB Ex.  A81182-34 Community Health 
and Well-Being

Engage and share Project information with local residents and First Nation and Metis 
engagement processes so they are aware of future Manitoba Hydro projects.

Public Engagement 
and FNMEP Teams

Pre-construction Complete

246 NEB Ex. A84536-22 Clean Environment 
Commission Hearing 
Transcripts

Manitoba Hydro has committed that it will meet the specifications as outlined in ISO 
14001, as well as the regulatory system and any other voluntary initiatives to which 
Manitoba Hydro has enrolled.

Property and 
Corporate 
Environment 
Department

All Phases On-going This commitment will continue for the 
operational life of the project.

247 NEB Ex. A84536-22 Clean Environment 
Commission Hearing 
Transcripts

Manitoba Hydro has committed to annual reports for MMTP, and Manitoba Hydro has 
committed to make those publicly available on the project website.

Regulatory / 
Environmental 
Team

Construction; Operations & 
Maintenance

On-going Annual reports will continue for the 
duration of monitoring for the project.

248 NEB Ex. A84536-22 Clean Environment 
Commission Hearing 
Transcripts

Manitoba Hydro will notify communities if a spill would occur within a traditional 
gathering area that was identified in our environmental protection plan.

Regulatory / 
Environmental 
Team

Construction; Operations & 
Maintenance

Monitoring This commitment will continue for the 
operational life of the project.

249 NEB Ex. A84536-22 Clean Environment 
Commission Hearing 
Transcripts

Create an Indigenous community monitoring working group. FNMEP Team Pre-construction Complete

250 NEB Ex. A84536-22 Clean Environment 
Commission Hearing 
Transcripts

Develop an Operations and Maintenance EPP prior to in-service phase. Regulatory / 
Environmental 
Team

Pre-construction; Construction Complete

251 NEB Ex. A84536-22 Clean Environment 
Commission Hearing 
Transcripts

A copy of the EPP (operational) will be shared with the ongoing First Nations and Metis 
engagement process prior to in-service phase.

FNMEP Team Construction Complete

252 NEB Ex. A84536-22 Clean Environment 
Commission Hearing 
Transcripts

Manitoba Hydro will take steps to minimize the impact that smoke from slash burning 
may have on landowners, and specifically landowner residences. 

Regulatory / 
Environmental 
Team

Construction No Longer Applicable Burning will not be used as a debris 
disposal method as per Clearing 
Management Plan.

253 NEB Ex. A91072-4 Vegetation and 
Wetlands

Observations of species at risk collected to date have been shared with the Manitoba 
Conservation Data Centre and will continue to be shared annually as monitoring programs 
gather data.

Regulatory / 
Environmental 
Team

Construction; Operations & 
Maintenance

On-going This commitment will continue for the 
duration of monitoring for the project.
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254 NEB Ex. A91072-4 Wildlife and Wildlife 
Habitat

Additional data will be collected in gap areas of higher concern (e.g., potential candidate 
protected areas and rare plant locations) in the PDA (Project Development Area) prior to 
construction. Should any sensitive areas be found, mitigative measures will be applied. 
Sensitive areas found on the ROW will be flagged for avoidance and if previously 
unidentified species or ecosystems of concern are encountered, they will be noted for 
potential additional mitigation. 

Regulatory / 
Environmental 
Team

Pre-construction; Construction Complete

255 NEB Ex. A91072-4 Wildlife and Wildlife 
Habitat

Manitoba Hydro will add potential bear den identification descriptions including open 
ground nests as part of a bear den discovery protocol to its Construction Environmental 
Protection Plan and the Environmental Monitoring Plan.

Regulatory / 
Environmental 
Team

Pre-Construction Complete

256 NEB Ex. A91072-3 Wildlife and Wildlife 
Habitat

During construction, Manitoba Hydro does not foresee any additional risks to Peregrine 
Falcons, however, as per the Construction Environmental Protection Plan, environmental 
staff working on the project will monitor for bird interactions with construction activities 
and report any mortalities to Manitoba Sustainable Development. 

Regulatory / 
Environmental 
Team

Construction Complete

257 NEB Ex. A91072-3 Wildlife and Wildlife 
Habitat

Manitoba Hydro will evaluate GPS data of falcon movements acquired through the above 
PhD study of birds released at Parklands Mews and discuss potential strategies with 
Parkland Mews to mitigate the close proximity of the breeding site with the project that 
could include bird diverters and perch deterrents.

Regulatory / 
Environmental 
Team

Pre-construction Complete

258 NEB Ex. A91072-4 Vegetation and 
Wetlands

Manitoba Hydro will compensate for relocation, compensate for loss or will work with the 
landowner to determine other options to maintain  woodlot and shelterbelt where 
possible.

Property Team Pre-construction Complete

259 NEB Ex. A91072-4 Vegetation and 
Wetlands

Manitoba Hydro will consult with Manitoba Wildlife and Fisheries Branch to identify 
potential tall grass prairie along the Final Preferred Route PDA for potential inspection 
and further mitigation.

Regulatory / 
Environmental 
Team

Pre-construction Complete

260 NEB Ex. A91072-4 Wildlife and Wildlife 
Habitat

Manitoba Hydro will expand its proposed Amphibian monitoring program to include 
eastern tiger salamander. Manitoba Hydro will share any observations of eastern tiger 
salamander with the Manitoba Conservation Data Centre.

Regulatory / 
Environmental 
Team

All Phases Complete

261 NEB Ex. A91072-4 Wildlife and Wildlife 
Habitat

The Environmental Monitoring Plan will be revised to further outline Manitoba Hydro’s 
adaptive management approach including decision triggers and actions.

Regulatory / 
Environmental 
Team

Pre-construction Complete

262 NEB Ex. A91072-4 Wildlife and Wildlife 
Habitat

Manitoba Hydro is committed to conducting surveys and a monitoring plan for northern 
leopard frogs to ensure cooperation and compliance with the Federal Species at Risk Act. 
However, in light of recommendations provided here by Manitoba Sustainable 
Development Manitoba Hydro will expand this northern leopard frog monitoring program 
to also include eastern tiger salamanders. These surveys will consist of visual encounter 
surveys at suitable wetland sites. In total, two years of baseline data will be collected prior 
to construction.

Regulatory / 
Environmental 
Team

All Phases Complete
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263 NEB Ex. A91072-4 Wildlife and Wildlife 
Habitat

Manitoba Hydro will update Section 4.4.7 of Appendix 22C to further describe the 
distribution/occurrence mapping survey and camera trap surveys conducted 
pre/during/post construction. This update will describe not only ungulates but also 
predators such as wolves and coyotes.

Regulatory / 
Environmental 
Team

Pre-construction Complete

264 NEB Ex. A91072-4 Wildlife and Wildlife 
Habitat

Mineral lick surveys should be conducted in spring/early summer, not fall.  Manitoba 
Hydro will correct this in the final version of the Environmental Monitoring Plan to reflect 
a spring/early summer survey period for mineral lick surveys.

Regulatory / 
Environmental 
Team

Pre-construction Complete

265 NEB Ex. A91072-4 Wildlife and Wildlife 
Habitat

Manitoba Hydro notes this request and will modify the heading for Section 7.3.3.3 to be 
“Ungulates and Bears” in the final Environmental Monitoring Plan.

Regulatory / 
Environmental 
Team

Pre-construction Complete

266 NEB Ex. A91072-4 Wildlife and Wildlife 
Habitat

This monitoring will be conducted using a before-after study design approach and will 
utilize both individual animal counts and tracks, with two years of baseline aerial survey 
data collected in 2015 and 2016. The Environmental Monitoring Plan will be revised to 
further illustrate and explain this methodology.

Regulatory / 
Environmental 
Team

Pre-construction Complete

267 NEB Ex. A91072-4 Wildlife and Wildlife 
Habitat

The updated Environmental Monitoring Plan will describe the continued baseline data 
collection efforts along with analysis methodology illustrating how Manitoba Hydro will 
incorporate “control” areas.

Regulatory / 
Environmental 
Team

All Phases Complete

268 NEB Ex. A91072-4 Wildlife and Wildlife 
Habitat

To verify environmental assessment predictions regarding change in habitat availability 
and mortality risk and to evaluate the effectiveness of mitigation for wildlife and wildlife 
habitat, including elk, monitoring programs will be implemented over the Project’s pre-
construction, construction and operation and maintenance phases. These monitoring 
programs are consistent with those used in previous and current Manitoba Hydro 
transmission projects, including the recently licensed Bipole III Transmission Project. The 
implementation of these monitoring programs will help determine if and when elk 
interact with the project, and allow for the execution of adaptive management actions, if 
they are deemed necessary.

Regulatory / 
Environmental 
Team

All Phases Complete

269 NEB Ex. A91072-4 Wildlife and Wildlife 
Habitat

Mitigation for black bears will be among the items detailed in the Construction 
Environmental Protection Plan. It will include contacting Manitoba Sustainable 
Development  as soon an possible when a bear den is identified; establishing  a 150m 
buffer around identified bear dens within which no machinery with potential to disturb a 
bear may operate; flagging to mark the perimeter; and, monitoring the site to ensure that 
project related disturbances do not resume until after the den has been vacated. 

Regulatory / 
Environmental 
Team

Pre-Construction Complete

270 NEB Ex. A91072-4 Wildlife and Wildlife 
Habitat

Wildlife staff may be conducting flights in the same area on concurrent days; therefore; 
communication on plans will help to ensure the safety of our respective staff.  Manitoba 
Hydro is interested in building and maintaining good communication with the Wildlife 
Branch as it relates to project monitoring and will make efforts to advise when aircraft will 
be used for project monitoring.

Regulatory / 
Environmental 
Team

Construction; Operations & 
Maintenance

Complete
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271 NEB Ex. A91072-4 Access Management Manitoba Hydro will implement decommissioning strategies seasonally during 
construction as described in response to MCWS_MH-I-120 along with currently planning 
to only to utilize existing or previously used roads and trails for temporary construction 
access routes.

Regulatory / 
environmental 
Team

Construction Complete

272 NEB Ex. A91072-5 Access Management Manitoba Hydro will conduct terrain analysis to identify “Potential By-pass Trail Areas” 
and illustrate those areas in the revised Access Management Plan for approval. New 
access routes and unidentified by-pass trails on Crown Land will be submitted to the local 
IRMT for review and approval.

Regulatory / 
Environmental 
Team

Construction Complete See Access Management Plan submitted to 
NEB per Condition #10

273 NEB Ex. A91072-5 Access Management Manitoba Hydro will incorporate the proposed changes into the final version of the 
Construction Access Management Plan. * See  MCWS/MH-I-127 for list of proposed 
changes.

Regulatory / 
Environmental 
Team

Pre-construction Complete

274 NEB Ex. A91072-5 Access Management Manitoba Hydro will engage with landowners and Manitoba Sustainable Development on 
private and crown land respectively to develop and implement access route 
decommissioning and rehabilitation prescriptions for each of its access routes where 
applicable. This will be conducted on a seasonal basis during in the spring of 2019 and at 
the end of construction during the spring of 2020 for access routes not required for 
operations and maintenance. Those access routes required for operations and 
maintenance on crown land will be reviewed with the local IRMT and incorporated into an 
“Operations and Maintenance Access Management Plan”.

Regulatory / 
Environmental 
Team

Construction Complete

275 NEB Ex. A91072-5 Access Management Manitoba Hydro will expand Section 5.0 Operations and Maintenance Access 
Management Plan Development with the following text: (See MCWS/MH-I-129 for specific 
text)

Regulatory / 
Environmental 
Team

Pre-construction Complete

276 NEB Ex. A91072-5 Vegetation and 
Wetlands

Manitoba Hydro will work with the landowner to clear and pile the timber off the right of 
way for his ongoing use.

Construction Team Construction Complete

277 NEB Ex. A91072-5 Vegetation and 
Wetlands

The remaining area of right-of-way on the landowner's property may be selectively 
cleared of tree species to retain the existing fruit bearing shrubs where feasible. 

Regulatory / 
Environmental 
Team

Construction Complete

278 NEB Ex. A91072-4 Wildlife and Wildlife 
Habitat

If elk are identified to interact with the Project area during the preconstruction, 
construction, operation and maintenance phases, Manitoba Hydro commits to 
immediately providing this information to Manitoba Sustainable Development and then 
jointly identifying what, if any, mitigation measures should be implemented as a part of 
adaptive management. These could include altering, changing or removing human access 
points, adjusting vegetation management schedules or prescriptions, adjusting 
transmission line inspection and maintenance schedules and adjustments to elk 
monitoring activities.

Regulatory / 
Environmental 
Team

All Phases On-going This commitment will continue for the 
operational life of the project.

279 NEB Ex. A91072-4 Wildlife and Wildlife 
Habitat

Manitoba Sustainable Development wildlife staff may have an opportunity to join in 
planned field trips if tour participants welcome their involvement.

Regulatory / 
Environmental 
Team

All Phases On-going This commitment will continue for the 
duration of monitoring for the project.
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280 NEB Ex. A92478-2 p 29 , I. Land 
Negotiation Concerns

Prior to construction, Manitoba Hydro will prepare a draft letter for landowners affected 
by the new ROW summarizing its commitments, the concerns that were heard and details 
about future steps and communications. Once landowners have had the opportunity to 
review the draft letters, Manitoba Hydro will seek to gain additional feedback on whether 
they have any new or additional concerns to note. Site visits will occur on request or as 
needed, and will be completed by Manitoba Hydro to learn about site specific features of 
concern and discuss mitigation measures. Manitoba Hydro will then provide final letters 
summarizing its commitments to landowners prior to commencing construction on their 
lands.

Public Engagement 
Team

Pre-construction Complete

281 NEB Ex. A92624-1 Employment and 
Economy

"...included in the MMTP transmission construction tender[s]..., a minimum of 20 percent 
of the value of the transmission...contract will consist of Indigenous content..."     ...    
Included in the contract is incentives to allow the contractor to supply up to 30 percent of 
Indigenous content and get additional scoring points for having more Indigenous content.

Construction Team Construction Complete; see related 
subset commitment 315

282 N/A International 
Boundary Commission

The work shall be carried out in compliance with your letter of application. Construction Team Construction Complete

283 N/A International 
Boundary Commission

No international boundary monuments shall be damaged, disturbed, or endangered by 
the work.

Construction Team All Phases Complete

284 N/A International 
Boundary Commission

No objects or structures shall be placed within 3 meters (10 feet) of the international 
boundary line other than stated in the submittal package dated July 26, 2018.

Construction Team Construction Complete

285 N/A International 
Boundary Commission

All necessary approvals relating to the proposed work shall be obtained from the 
appropriate state, federal and provincial authorities.

Project 
Management Team

All Phases Complete

286 NEB Ex.  A81054-1 Application for 
Authorizations Related 
to the Manitoba-
Minnesota 
Transmission Project

To ensure reliability of service and to avoid potential adverse impacts on the bulk power 
system, Manitoba Hydro will: (i) coordinate the scheduling of the outages with directly 
affected Canadian and U.S. transmission owners and operators.

System Planning 
Team

Construction Complete

287 NEB Ex.  A81054-1 Application for 
Authorizations Related 
to the Manitoba-
Minnesota 
Transmission Project

To ensure reliability of service and to avoid potential adverse impacts on the bulk power 
system, Manitoba Hydro will: … (ii) perform operating studies in accordance with 
applicable NERC standards.

System Planning 
Team

Construction Complete
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288 NEB Ex.  A81054-1 Application for 
Authorizations Related 
to the Manitoba-
Minnesota 
Transmission Project

To ensure reliability of service and to avoid potential adverse impacts on the bulk power 
system, Manitoba Hydro will: ... (iii) provide notice of the outages to its Reliability 
Coordinator and affected operators pursuant to applicable NERC standards.

System Planning 
Team

Construction Complete

289 NEB Ex. A84536-22 Clean Environment 
Commission Hearing 
Transcripts

Manitoba Hydro will publish any ISO 14001 audit findings related to MMTP in the annual 
monitoring report. 

Property and 
Corporate 
Environment 
Department

Construction; Operations & 
Maintenance

On-going Manitoba Hydro performed a self-
verification process to assess 
conformance with ISO 14001. There were 
no findings related to MMTP.

290 NEB Ex.  A81054-21 NEB Application Manitoba Hydro will secure all required permits and approvals for the project. Project 
Management Team

All Phases Complete

291 https://www.mmtpmoni
toring.com/

MMTP Monitoring 
Committee meeting 
minutes

Manitoba Hydro will support the MMTP Monitoring Committee to form a Hiring Subcommittee 
with the goal of recommending a process for hiring monitors for construction of the project.

FNMEP Team Construction Complete

292 https://www.mmtpmoni
toring.com/

MMTP Monitoring 
Committee meeting 
minutes

Manitoba Hydro will support the MMTP Monitoring Committee web page. FNMEP Team Operations & Maintenance On-going The MMTP Monitoring Committee web 
page is www.mmtpmonitoring.com and 
continues to be updated with seasonal 
monitoring tour results.

293 https://www.mmtpmoni
toring.com/

MMTP Monitoring 
Committee meeting 
minutes

Manitoba Hydro will support the MMTP Monitoring Committee terms of reference prepared in 
2017.

FNMEP Team Operations & Maintenance On-going This commitment will continue for the 
duration of monitoring for the project.

294 https://www.mmtpmoni
toring.com/

MMTP Monitoring 
Committee meeting 
minutes

Manitoba Hydro will support the MMTP Monitoring  Committee in their motion to "put forward 
the position that the group would prefer to have a separate [monitoring] group focused on 
Indigenous participants" as per the Committee resolution.

FNMEP Team All Phases Complete

295 NEB Ex. A84536-22 Clean Environment 
Commission Hearing 
Transcripts

Manitoba Hydro will work with Indigenous communities to determine their communication 
preferences. Dedicated community liaisons will engage with communities to answer questions 
and keep groups updated throughout the construction process.

FNMEP Team Construction Complete

296 NEB Ex. A84536-22 Clean Environment 
Commission Hearing 
Transcripts

Manitoba Hydro will notify communities if a spill would occur within a traditional gathering area 
that was identified in the environmental protection plan, or that a community made us aware of. 

FNMEP Team Construction; Operations & 
Maintenance

Monitoring This commitment will continue for the 
operational life of the project.

297 NEB Ex. A84536-22 Clean Environment 
Commission Hearing 
Transcripts

Manitoba Hydro will provide notification of planned herbicide use to Metis, First Nations, and 
public users of the right-of-way.  

FNMEP Team Operations & Maintenance On-going This commitment will continue for the 
operational life of the project.
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298 NEB Ex. A84536-22 Clean Environment 
Commission Hearing 
Transcripts

Herbicides will not be used in known areas of berry or other vegetation harvesting. FNMEP Team Operations & Maintenance On-going This commitment will continue for the 
operational life of the project.

299 NEB Ex. A84536-22 Clean Environment 
Commission Hearing 
Transcripts

Manitoba Hydro will apply construction techniques that will limit effects on plant-harvesting 
resources.

FNMEP Team Construction Complete

300 NEB Ex. A84536-22 Clean Environment 
Commission Hearing 
Transcripts

Manitoba Hydro will continue to engage First Nations and Metis (through the MMF) regarding 
concerns and recommendations in the planning process.

FNMEP Team All Phases On-going This commitment will continue for the 
operational life of the project.

301 NEB Ex. A84536-22 Clean Environment 
Commission Hearing 
Transcripts

Manitoba Hydro will work through the Indigenous community monitoring working group (the 
MMTP Monitoring Committee), as a mechanism by which we can honour feedback heard from 
Indigenous communities and bring it back into our adaptive management process.

FNMEP Team Operations & Maintenance On-going This commitment will continue for the 
duration of monitoring for the project.

302 NEB Ex. A84536-22 Clean Environment 
Commission Hearing 
Transcripts

Manitoba Hydro will consider and modify operations in geographically specific locations that are 
identified either already, by communities that we have heard from, or new sites that are 
potentially identified by the MMTP Monitoring Committee, or by Manitoba Hydro staff as they 
conduct preconstruction surveys, or by the Conservation Data Centre. 

FNMEP Team Operations & Maintenance On-going This commitment will continue for the 
operational life of the project.

303 NEB Ex. A92478-2 Reply Evidence of 
Manitoba Hydro dated 
June 13, 2018

In addition, the MMTP Monitoring Committee will remain in place through Project 
construction which is anticipated to last 2 years after all Project approvals are obtained. 
Participation in the operation phase of the Project will be commensurate with the nature 
of activities occurring during this time.

FNMEP Team Operations & Maintenance On-going This commitment will continue for the 
duration of monitoring for the project.

304 NEB Ex. A92662-1 Final Written 
Submissions of 
Manitoba Hydro filed 
June 22, 2018

Manitoba Hydro has offered to meet further with the MMF to further review the 
Environmental Protection program, further discuss MMF concerns and potential 
mitigation measures and further clarify specific sites identified by the MMF as important.

FNMEP Team All Phases Complete Manitoba Hydro and the Manitoba Metis 
Federation have concluded a Revitalization 
Agreement to address existing 
developments and operations and work 
together on future developments. 

305 NEB Ex. A92662-1 Final Written 
Submissions of 
Manitoba Hydro filed 
June 22, 2018

Manitoba Hydro has also committed to ongoing engagement throughout the construction 
and operational phases of the MMTP, which includes the protection of Environmentally 
Sensitive Sites (“ESS”) through the Environmental Protection Plan for the MMTP, the 
involvement of Indigenous communities on the MMTP Monitoring Committee and the 
consideration of input from ongoing Aboriginal Traditional Knowledge (“ATK”) Studies.

FNMEP Team All Phases On-going This commitment will continue for the 
duration of monitoring for the project.
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306 NEB Ex. A92478-2 Reply Evidence of 
Manitoba Hydro dated 
June 13, 2018

Where an Indigenous group is interested in in-person updates, Manitoba Hydro has 
committed to continuing the MMTP Monitoring Committee where ongoing updates will 
be provided by and to Committee participants as well as updates through ongoing FNMEP 
communications. These communications will include updates to matters such as:
(a) construction progress;
(b) a summary of events resulting in environmental improvement or stop work orders to 
contractors as a result of non-compliance with its environmental protection and 
management plans;
(c) environmental monitoring initiatives;
(d) employment updates; and
(e) herbicide application events.

FNMEP Team All Phases On-going This commitment will continue for the 
duration of monitoring for the project.

307 NEB Ex. A92478-2 Reply Evidence of 
Manitoba Hydro dated 
June 13, 2018

Information will be shared on an independent webpage, managed by MMTP Monitoring 
Committee participants, including First Nations, the MMF, Committee monitors and 
Manitoba Hydro. This webpage may contain items such as:
(a) information related to monitoring and adaptive management;
(b) approved minutes of the Committee;
(c) links to environmental protection planning documents, as further described in 
paragraph 118 below;
(d) audits; and
(e) links to Manitoba Hydro's commitment tracking table.

FNMEP Team All Phases On-going The MMTP Monitoring Committee web 
page is updated on an ongoing basis: 
www.mmtpmonitoring.com

308 NEB Ex. A92478-2 Reply Evidence of 
Manitoba Hydro dated 
June 13, 2018

Indigenous communities that have not yet participated in the MMTP Monitoring 
Committee remain welcome to participate going forward.

FNMEP Team All Phases On-going This commitment will continue for the 
duration of monitoring for the project.

309 NEB Ex. A92478-2 Reply Evidence of 
Manitoba Hydro dated 
June 13, 2018

Manitoba Hydro intends to continue to work with Indigenous communities and 
organizations to further identify specific sites that support traditional gathering activities 
could further reduce this number (Manitoba Hydro estimates that of the Crown land along 
the new ROW for the D604I transmission line, only 30% would be a candidate for potential 
foliar herbicide use in vegetation management. This is after consideration of buffers from 
wetlands and waterways, ESS sites currently known to Manitoba Hydro and the ability to 
access the area in summer months.).

FNMEP Team All Phases On-going This commitment will continue for the 
operational life of the project.

310 NEB Ex. A92478-2 Reply Evidence of 
Manitoba Hydro dated 
June 13, 2018

Cultural awareness training will be provided to Manitoba Hydro field staff and any 
construction workers on the Project. Project field staff and contractors will be required to 
conduct Indigenous awareness training, harassment-free workplace training and cultural 
and heritage resource protection training with all of its site personnel as part of its pre-job 
orientation.

Construction Team Pre-construction Complete

311 NEB Exhibit C00033-10 Cultural and heritage 
resources protection 
plan

Manitoba Hydro will continue to invite the 25 First Nations, the MMF and Indigenous 
organizations engaged in the project to participate in the archaeological pre-construction 
monitoring fieldwork.

FNMEP Team Pre-construction Complete
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312 NEB Exhibit C00033-10 Cultural and heritage 
resources protection 
plan

Manitoba Hydro will not disturb or remove human remains from their original resting 
place unless removal is unavoidable and necessary and only by approved authorities or 
qualified archaeologists.

FNMEP Team All Phases Monitoring This commitment will continue for the 
operational life of the project.

313 NEB Exhibit C00033-10 Cultural and heritage 
resources protection 
plan

Manitoba Hydro will treat information shared by Indigenous communities regarding burial 
sites, sacred sites and other sites used for cultural and ceremonial purposes as confidential 
and may only be shared with the Province or other authorities if agreed upon by the 
community to which the resource is associated. Specific information regarding details or 
locational information of these cultural or ceremonial sites will not be included in the 
recording or reporting processes nor included in the HRB’s site database.

FNMEP Team All Phases On-going This commitment will continue for the 
operational life of the project.

314 N/A Landowner Advisory 
Committee meeting 
July 10, 2019

Manitoba Hydro committed to support the committee (Landowner Advisory Committee) 
should it form, or an ongoing less formal group of landowners should that be the desired 
structure.

Engagement Team All Phases Complete

315 NEB Exhibit A91175-1 Employment and 
Economy

The construction tenders will stipulate that each proposal includes a minimum of 20 
percent Indigenous content. This means that a bid that includes less than 20 percent 
Indigenous content (Indigenous content is the sum of purchases from Indigenous 
suppliers, contracts with Indigenous subcontractors, and direct employment of Indigenous 
people) will be considered non-compliant. Manitoba Hydro will stipulate that the 20 
percent shall be made up of 10 percent First Nation content and 10 percent Metis 
content.

Construction Team Construction Subset of commitment 
281
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